
























标识号		任务模式	Task Name	工期	开始时间	完成时间	前置任务	资源名称	六
1			1. 网上考勤系统	12 days?	2020年6月2	2020年7月3			
2			1.1 可行性与计划研究阶段	3 days?	2020年6月2	2020年6月2			
3			1.1.1 文档计划	1 day	2020年6月2	2020年6月2			
4			1.1.2 可行性分析	2 days	2020年6月2	2020年6月2			
5			1.1.3 项目开发计划	2 days?	2020年6月2	2020年6月2	3		
6			1.1.4 软件配置管理计划	2 days	2020年6月2	2020年6月2	3		
7			1.2 需求分析阶段	2 days	2020年6月2	2020年6月2	2		
8			1.2.1 软件需求	2 days	2020年6月2	2020年6月2	2		
9			1.2.1.1 软件需求分析	1 day	2020年6月2	2020年6月2			
10			1.2.1.2 编写《软件需求规格说明书》v1.0版本	1 day	2020年6月2	2020年6月2	9		
11			1.3 设计阶段	2 days?	2020年6月2	2020年6月2	7		
12			1.3.1 详细设计	2 days?	2020年6月2	2020年6月2	7		
13			1.2.1.1 功能设计	2 days	2020年6月2	2020年6月2			
14			1.2.1.2 流程设计	2 days	2020年6月2	2020年6月2			
15			1.2.1.3 数据流图	2 days?	2020年6月2	2020年6月2			
16			1.2.1.3 数据字典	2 days?	2020年6月2	2020年6月2			
17			1.2.1.4 状态转换图	2 days?	2020年6月2	2020年6月2			
18			1.2.1.5 界面设计	2 days?	2020年6月2	2020年6月2			
19			1.2.1.6 数据库设计	2 days?	2020年6月2	2020年6月2			
20			1.2.1.7 接口设计	2 days?	2020年6月2	2020年6月2			
21			1.2.1.8 算法设计	2 days?	2020年6月2	2020年6月2			
22			1.3.2 输出文档	0 days?	2020年6月2	2020年6月2	12		

Project: GanttChartTemplate  
Date: 2020年6月25日

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1



2020年6月21日


日 一 二 三 四 五 六

2020年6月28日

日 一 二 三 四 五 六


2020年7月5日

日 一 二 三



Project: GanttChartTemplate  
Date: 2020年6月25日

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: GanttChartTemplate  
Date: 2020年6月25日

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			